



## Public Works Report – June 2017

### Parks

**Country Estates Fishing Hole Park:** Weekley Asphalt Paving Inc. began constructing the multi-use sports fields on May 25<sup>th</sup>.

Outside Funding Source	Amount
FRDAP Grant	\$50,000
Aster Knights Park Foundation donation	\$20,000



**Calusa Corners Park:** Construction of the pavilion, playground and parking improvements is complete.

Outside Funding Source	Amount
FRDAP Grants (2)	\$100,000



**Gary Poliakoff Founder's Pavilion:** Construction of the sidewalk and pavilion is underway.

Outside Funding Source	Amount
Keith Poliakoff Donation	\$45,000

**Rolling Oaks Barn Storage Room:** PHI Construction is constructing the storage room enclosure in the Rolling Oaks Barn.



### **Drainage & Roadways**

**SW 54th Place Drainage Project:** Design of drainage improvements between SW 195<sup>th</sup> Lane and Frontier Trails Park is approximately 95% complete. Bid documents are being prepared.

**Dykes Road Drainage:** The South Broward Drainage District is currently designing the project. The Town must enter into a consent agreement with FPL for work underneath the transmission lines.

Outside Funding Source	Amount
South Florida Water Management	\$100,000
South Broward Drainage District	\$50,000

**Stirling Road Guardrail:** The Town is preparing to install guardrails between the road and the canal bank from SW 142<sup>nd</sup> Avenue to SW 148<sup>th</sup> Avenue and between SW 136<sup>th</sup> Avenue to the 12600 block of Stirling Road (approximately 4,200 linear feet total). Surveying is complete and design is approximately 75% complete.

Outside Funding Source	Amount
Florida Department of Transportation	\$300,000

**Entranceway Signs:** Staff has submitted permit applications to Broward County and South Florida Water Management District for two new entranceway signs along Griffin Road: one near Dykes Road and the other near Bonaventure Boulevard.

**Griffin Road Lighting:** Staff has met with vendors to explore HID, LED and solar lighting options for Griffin Road intersections from SW 163<sup>rd</sup> Avenue to SW 209<sup>th</sup> Avenue. Staff met with FPL to discuss infrastructure costs and received a preliminary estimate. Staff will have to solicit bids for the trenching and installation of conduit and power from the FPL point of connection to the location of the light poles.

**Transportation Surface and Drainage Ongoing Rehabilitation Program (TSDOR):** The Town Council awarded the contract to Florida Construction and Engineering Inc. to resurface all the roads listed in the bid beginning October 1<sup>st</sup>, 2017.

**State Appropriations Request:** Staff prepared appropriation requests to the state via the Town's lobbyist. The House, Senate and Governor Scott approved \$340,000 for drainage. The grant agreement will be on an upcoming Town Council agenda for approval.