



Projects

Dykes Road Drainage: On February 16, 2018 the Town advertised IFB 18-003. On March 19, 2018, the Town received four (4) responses. The agreement will be on the April 12th Town Council agenda for approval.

Outside Funding Source	Amount
South Florida Water Management	\$100,000
South Broward Drainage District	\$50,000

DEP Funded Drainage Projects: Surveying and design is underway for the following drainage projects:

- Construct catch basin adjacent to 5501 SW 136th Avenue (Holatee Trail) with associated piping and headwall structure connecting to the Central Broward Water Control District (CBWCD) S-33 Canal on the east side of Holatee Trail.
- Upgrade culverts and restoration of eastside swale along Dykes Road from Huntridge Drive to Calusa Corners Park with new underdrain and headwall connections at SW 51st Manor, SW 53rd Court, SW 54th Place and SW 56th Street. New outfalls will connect to the South Broward Drainage District (SBDD) No. 10 Canal.
- Install catch basins and associated piping at the intersection of SW 54th Place and SW 188th Avenue, connecting westward to the South Broward Drainage District (SBDD) No. 12 Canal.
- Grade swales and install drainage pipe to connect an existing catch basin on SW 178th Avenue and SW 46th Street to the South Broward Drainage District (SBDD) Rolling Oaks Lateral Canal.
- Install catch basins and associated piping at the SW 201st Avenue cul-de-sac, connecting to the South Broward Drainage District (SBDD) Canal.

Outside Funding Source	Amount
Florida Department of Environmental Protection	\$340,000

Green Meadows Drainage Project: The Town has been allocated funding from the State for the Green Meadows Drainage Project. An agreement will be on an upcoming Town Council Agenda.

Outside Funding Source	Amount
Florida Department of Environmental Protection	\$500,000

Stirling Road Guardrail: Weekley Asphalt Paving Inc. began construction on March 5th. The project will be substantially completed within 45 days.

Outside Funding Source	Amount
Florida Department of Transportation	\$300,000

Transportation Surface and Drainage Ongoing Rehabilitation Program (TSDOR): Construction is underway. Mailers were sent to affected residents within the project limits. Staff has coordinated with property owners along SW 130th Avenue who are dedicating right-of-way.

Surveying and design purchase orders for the FY 2019 construction project were approved during the March 8th Town Council meeting.

Entranceway Signs: Staff has submitted a permit application to Broward County for the new entranceway sign along Griffin Road near Bonaventure Boulevard. Broward County is processing the Revocable License Agreement and will place it on a future County Commission meeting (TBD) agenda for approval.

Roadway Striping: The Purchase Order has been issued for the Fiscal Year 2018 striping project (Mather Boulevard) during the January Town Council meeting. Staff is coordinating with the Striping vendor to create a project schedule.

Fire Modular Replacement: The site plan has been finalized and permitting is underway. Construction is estimated to be 45 days. The fire personnel will be temporarily relocated to two travel trailers on site during construction. Staff is coordinating with FPL to obtain temporary power to provide electricity to the site while construction is underway.

Frontier Trails Park Improvements: An updated wetlands determination letter has been requested to Broward County so the Town can begin design of the parking improvements. Staff is meeting with our continuing services engineer to design the funded CIP project.

Town Hall Lightning Protection: Staff has received three (3) quotes for the work and a purchase order has been issued.

ADVISORY BOARDS:

Comprehensive Plan Advisory Board (CPAB): The Board meets on the third Thursday of each month. The next meeting will be April 19, 2018.

Drainage and Infrastructure Advisory Board (DIAB): The Board meets on the first Wednesday of each month. The next meeting will be April 4, 2018.

OPERATIONAL:

Traffic Delineators extension on Dykes Road south of Griffin Road: Weekley Asphalt Paving has scheduled the installation of traffic delineators on Dykes Road to prevent illegal U-turns on March 30th.

Griffin Road Turn Lanes: Staff met with Broward County, and requested turn lanes on Griffin Road at SW 190th Avenue and SW 198th Terrace. Richard Tornese committed to installing the turn lane at SW 190th Avenue. Construction should commence in 2019.

Drainage Issue on SW 178th Avenue near Griffin Road: Staff met with Broward County, and they agreed to potentially sever the drainage connection or install a weir to stop the bubble up that is occurring on SW 178th Avenue.